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T 'MONT COKE WORKS

IONT, MARION COUNTY, WV 26554 ,
REMOVAL ACTION

ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (MONDAY, 08/21/95, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-11, TAT-2.^
-B. WEATHER ON SCENE: PARTLY SUNNY, NOT AS WARM OR

HUMID, TEMPS IN THE UPPER 80s TO LOW 90s. A RAIN
SHOWER OCCURRED IN THE LATE P.M. HOURS.

C. AGENCY COSTS AS OF 08/19/95 . CEILING

EPA (DIRECT) $ 144,071 $ 200,000
EPA (INDIRECT) 227,865 360,000
TAT 457,480 600,000
ERCS • 4,323,506 8,005,114

, ; - " ~ / . • OTHER - " • ' - • . . . • . - " . • • • • • • ' " ,
'- UNALLOCATED 4,038/080

$ 5ri52,922 $13,203,194

D, OSC POWELL ON-SITE TO DIRECT REMOVAL .OPERATIONS.

II. ACTIONS TAKEN
A. ERCS CONTINUED PREP OF AREA AROUND OX PONDS #1 AND

#2 FOR SLUDGE SOLIDIFICATION OPS.
ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED.
ERCS BEGAN PREPARATIONS FOR DECON OF ZZT02 AND
ACV05.

D. ERCS CONTINUED EROSION CONTROL MEASURES AT THE
SLOPES OF THE CONSOLIDATED NORTH LANDFILL.

E, ERCS COMPLETED DECON OF FRAC TANK i2 AND SCHEDULED
IT TO BE DEMOBILIZED. TAT CONDUCTED AIR
MONITORING OF THE CONFINED SPACE PRIOR TO ENTRY.
NO READINGS ABOVE BACKGROUND WERE OBSERVED.

F. TAT OBTAINED GROUNDWATER LEVEL AND WELL DEPTH
MEASUREMENTS FOR TWO MONITORING WELLS ON SITE
(ERT-02 AND .DAP W-2) .

G. REAC FORWARDED PRELIMINARY ANALYTICAL DATA , /
RELATING TO SOLIDIFICATION OF THE OXIDATION POND
SLUDGES. ADDITIONAL DATA PENDING.

III. FUTURE PLANS
A. ERCS TO DEMOBILIZE FRAC TANK #1 AND #2.
B. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF

. RESULTS FROM OXIDATION FOND #2 COMPOSITE SAMPLE
FROM WESTON REAC. :

C. ERCS TO CONTINUE DUST CONTROL MEASURES AND
CONTINUE SITE GRADING OPERATIONS TO IMPROVE
STORMWATER DRAINAGE. i

D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH
LANDFILL AREA.
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E. ERGS TO ARRANGE T&D OF SOLIDIFIED SLUDGES FROM OX
POND /I. POTENTIAL BIDDERS TO BE ON SITE AUGUST
22, 1995, PRIOR TO THE SUBMISSION OF BIDS.

F. AWAITING ANALYTICAL DATA FROM WATER SAMPLES TO
FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL
TREATMENT OPTIONS* '. ,

G. ERGS TO CONDUCT SOLIDIFICATION5 OF OXIDATION POND
#1 SLUDGES.

H. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED
BY ERGS, TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE
DRAINAGE AREAS; •:•

EDWARD M. POWELL, OSC
U.S. EPA -REGION
WHEELING, WV
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